

Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.

Team Members	Role/ Responsibility	Email				
Nina Cindy Bwiza	Services & Data layer	n.bwiza@alustudent.com				
Kevine Uwisanga	Feed, posting &staff dashboard	k.uwisanga@alustudent.com				
Premier Ufitinema	RSVP, tickets & My events	p.ufitinema@alustudent.com				
Arnold Mutara	Core app & navigation	a.mutara@alustudent.com				
Kyle Ange-Aymeric Konan	Chat, profile & event details	k.konan@alustudent.com				

Task Allocation and Tracker

	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Set up Flutter project structure, configure app entry point, define global theme (colors, typography), build onboarding flow, login screen, and signup screen with navigation routing	Arnold Mutara	11/06/2026	Completed	Yes	
	Implement AuthService with SharedPreferences for session persistence, PostService for creating/fetching posts, RsvpService for registering and retrieving RSVPs, and mock data seeding for all models	Nina Bwiza Cindy	11/06/2026	Completed	Yes	
	Build home feed screen displaying opportunity cards from PostService, implement post creation flow for staff, build staff dashboard with pending post approval UI and post status management	Kevine Uwisanga	11/06/2026	Completed	Yes	
	Build RSVP registration form with validation, implement ticket generation and ticket view UI, build My Events screen showing all user registrations, integrate fully with RsvpService	Premier Ufitinema	11/06/2026	Completed	Yes	
	Build chat list screen with search, individual chat/messaging screen with real-time-style UI, user profile screen with editable info and stats, event details screen with full opportunity view, and home feed screen integration	Kyle Ange-Aymeric Konan	11/06/2026	Completed	Yes	

Meeting Attendance Log						
Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	
08/06/2026	Project kickoff; task division and role assignment	Nina Bwiza Cindy	All members	Reviewed project requirements and rubric, divided screens and files across 5 teams, agreed on merge order, set up shared GitHub repo and branches	Each member to set up local Flutter environment and begin their assigned files	
09/06/2026	Progress check; implementation updates	Arnold Mutara	All members	Each team shared current progress on assigned screens, identified blockers and integration issues, confirmed Team B and Team A had merged successfully	Remaining teams to complete screens and prepare for integration testing	
11/06/2026	Final review; testing, polish and submission	Premier Ufitinema	All members	Ran full app demo end-to-end, reviewed rubric checklist, fixed last-minute bugs and UI inconsistencies, finalized README and contribution sheet	Submit GitHub repo, record demo video, upload PDF report before deadline	